
RESOLUTION 2022-01-04 

RESOLUTION OF THE DOWNTOWN INVESTMENT AUTHORITY 
("DIA") AUTHORIZING A TWO (2) MONTH EXTENSION AS 
AUTHORIZED IN ORDINANCE 2021-311-E, AS ENACTED BY THE CITY 
OF JACKSONVILLE CITY COUNCIL JUNE 22, 2021, OF THE 
COMPLETION DATE CONTAINED IN THE AMENDED AND 
RESTATED REDEVELOPMENT AGREEMENT ("AMENDMENT") 
BETWEEN THE CITY OF JACKSONVILLE ("CITY") AND HP-BDG 200 
RIVERSIDE, LLC, OR AN AFFILIATED COMPANY MANAGED BY HP
BDG 200 RIVERSIDE, LLC ("COMPANY"); AUTHORIZING THE CHIEF 
EXECUTIVE OFFICER TO TAKE ALL NECESSARY ACTION TO 
EFFECTUATE THE PURPOSE OF THIS RESOLUTION; PROVIDING 
FOR AN EFFECTIVE DATE. 

WHEREAS, the Redevelopment Agreement, as amended, was authorized by the 
Downtown Investment Authority via their adoption of Resolution 2014-10-01 and by City Council 
via adoption of Resolution 2014-748; and 

WHEREAS, a Redevelopment Agreement was entered into by the City of Jacksonville 
and HP-BDG 200 Riverside, LLC, on July 21, 2015, for the construction of a mixed-use residential 
development known as Vista Brooklyn; and 

WHEREAS, the Redevelopment Agreement was amended and restated in May of 2017; 
and 

WHEREAS, as part of the aforementioned Redevelopment Agreement, Article 3, section 
3.1 memorialized a performance schedule requiring the Development obtain a building permit 
within 24 months of the effective date of the Amended and Restated Redevelopment Agreement 
and completed within 30 months after the issuance of a building permit; and 

WHEREAS, Article 3, section 3.1 of the Amended and Restated Redevelopment 
Agreement permits by action of the DIA Board an up-to six (6) month extension of the 
performance schedule; and 

WHEREAS, a building permit was issued on November 29, 2018; and 

WHEREAS, thirty (30) months from November 29, 2018 is May 29, 2021; and 

WHEREAS, at the Company's request, the DIA Board approved Resolution 2021-05-06 
at its regularly scheduled meeting of May 19, 2021, providing a six (6) month extension of the 
project completion date from May 29, 2021 to November 29, 2021 prior to adoption of Ordinance 
2021-311; and 
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WHEREAS, Section 2. Of Ordinance 2021-311-E, as enacted by the City of Jacksonville 
City Council on June 22, 2021, provides the DIA Board with authority to enter into modifications 
of a technical nature which includes "performance schedules (provided that no performance 
schedule may be extended for more than six 6 months without City Council approval)," subject to 
appropriate legal review and approval of the General Counsel, 

WHEREAS, the Company received Temporary Certification of Occupancy and has begun 
moving in residents under that authorization and has achieved an occupancy rate reported as 
approximately 50% and is proceeding diligently with the meeting final requirements for full 
Certificate of Occupancy, 

WHEREAS, the City of Jacksonville Office of General Council has reviewed 2021-311 E 
and concluded that the DIA Board has the authority to extend the completion date by up to 6 
months following adoption of that Ordinance, 

WHEREAS, the DIA Board exercised its authority as provided in 2021-311 E and provided 
the Company with two month extension to the Completion Date, to January 29, 2022, at its meeting 
of November 17, 2021, 

WHEREAS, THE Company's Counsel has provided a timeline of events to complete the 
Improvements (attached hereto as Exhibit A) and requests a second two month extension of the 
Completion Date to March 31, 2022, 

NOW THEREFORE, BE IT RESOLVED, by the Downtown Investment Authority: 

Section I. The DIA finds that the abovementioned recitals are true and correct. 

Section 2. The DIA hereby authorizes a two (2) month extension of the completion 
date from January 29, 2022, to March 29, 2022. 

Section3. The DIA authorizes its Chief Executive Officer to take all action necessary 
to effectuate the purpose of this Resolution. 

Section 3. This Resolution shall become effective on the date it is signed by the Chair 
of the DIA Board. 

WITNESS: DOWNTOWN INVESTMENT AUTHORITY 

Otk1&a~L--
Carol Worsham, Vice Chair 

VOTE: In Favor: (.p Opposed: L Abstained: f!;{ 
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Exhibit A 

TIMELINE AND STEPS NECESSARY TO FINALIZE CERTIFICATE OF 
OCCUPANCY FOR VISTA BROOKLYN 

As provided by Developer's Counsel via e-mail 12/30/2021 

See below timeline of events to complete the improvements in the parking garage: 

• Executed agreement for final work in garage (COMPLETED 12/29/21) 
• Notice to Proceed (NOP • IN PROCESS) 
• Confirmation of Ardex Material Delivery (tentatively 3 week lead time from NOP) 
• Confirmation of Ardex Installer Mobilization Date 

o 4 week lead time from release date from NOP 
o tentatively mobilize week of 01/28 if NOP released by next week 

• Float Level 3 (11 Business Days): 
o Day 1: Mobilize 
o Day 2-3: Surface Prep 
o Day 4: Place EP 200 w/ Sand Broadcast 
o Day 5: Form Boards & Control Joint Protection 
o Day 6: Pour 1st Lift (Ardex K-301) 
o Day 7: Pour 2nd Lift (Ardex K-301) 
o Day B: Strip Forms & Touch-Up 
o Day 9: Place Resurfacing Compound & Broom Finish (Ardex CD) 
o Day 10: Place Joint Fillers (BASF NP-1) 
o Day 11 : Place Sealer (Ardex Concrete Guard) 

• Restripe Level 2-7 (10 Business Days) 
• Final Inspections (2 Business Days): 

o Accessibility 
o Certificate of Occupancy 


