
RESOLUTION 2021-11-07 

RESOLUTION OF THE DOWNTOWN INVESTMENT AUTHORITY 
("DIA") AUTHORIZING A TWO (2) MONTH EXTENSION AS 
AUTHORIZED IN ORDINANCE 2021-311-E, AS ENACTED BY THE CITY 
OF JACKSONVILLE CITY COUNCIL JUNE 22, 2021, OF THE 
COMPLETION DATE CONTAINED IN THE AMENDED AND 
RESTATED REDEVELOPMENT AGREEMENT ("AMENDMENT'') 
BETWEEN THE CITY OF JACKSONVILLE ("CITY") AND HP-BDG 200 
RIVERSIDE, LLC, OR AN AFFILIATED COMPANY MANAGED BY HP
BDG 200 RIVERSIDE, LLC ("COMPANY"); AUTHORIZING THE CHIEF 
EXECUTIVE OFFICER TO TAKE ALL NECESSARY ACTION TO 
EFFECTUATE THE PURPOSE OF THIS RESOLUTION; PROVIDING 
FOR AN EFFECTIVE DATE. 

WHEREAS, the Redevelopment Agreement, as amended, was authorized by the 
Downtown Investment Authority via their adoption of Resolution 2014-10-0 I and by City Council 
via adoption of Resolution 2014-748; and 

WHEREAS, a Redevelopment Agreement was entered into by the City of Jacksonville 
and HP-BOG 200 Riverside, LLC, on July 21, 2015, for the construction of a mixed-use residential 
development known as Vista Brooklyn; and 

WHEREAS, the Redevelopment Agreement was amended and restated in May of 2017; 
and 

WHEREAS, as part of the aforementioned Redevelopment Agreement, Article 3, section 
3.1 memorialized a performance schedule requiring the Development obtain a building permit 
within 24 months of the effective date of the Amended and Restated Redevelopment Agreement 
and completed within 30 months after the issuance of a building permit; and 

WHEREAS, Article 3, section 3.1 of the Amended and Restated Redevelopment 
Agreement permits by action of the DIA Board an up-to six (6) month extension of the 
performance schedule; and 

WHEREAS, a building permit was issued on November 29, 2018; and 

WHEREAS, thirty (30) months from November 29, 2018 is May 29, 2021; and 

WHEREAS, at the Company's request, the DIA Board approved Resolution 2021-05-06 
at its regularly scheduled meeting of May 19, 2021, providing a six (6) month extension of the 
project completion date from May 29, 2021 to November 29, 2021 prior to adoption of Ordinance 
2021-311; and 
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WHEREAS, Section 2. Of Ordinance 2021-311-E, as enacted by the City of Jacksonville 
City Council on June 22, 2021, provides the DIA Board with authority to enter into modifications 
of a technical nature which includes "performance schedules (provided that no performance 
schedule may be extended for more than six 6 months without City Council approval)," subject to 
appropriate legal review and approval of the General Counsel, 

WHEREAS, the Company received Temporary Certification of Occupancy and has begun 
moving in residents under that authorization and has achieved an occupancy rate reported as 
approximately 50% and is proceeding diligently with the meeting final requirements for full 
Certificate of Occupancy, 

WHEREAS, the City of Jacksonville Office of General Council has reviewed 2021-311 E 
and concluded that the DIA Board has the authority to extend the completion date by up to 6 
months following adoption of that Ordinance, 

NOW THEREFORE, BE IT RESOLVED, by the Downtown Investment Authority: 

Section I. The DIA finds that the abovementioned recitals are true and correct. 

Section 2. The DIA hereby authorizes a two (2) month extension of the completion 
date from November 29, 2021 to January 29, 2022, 

Section3. The DIA authorizes its Chief Executive Officer to take all action necessary 
to effectuate the purpose of this Resolution. 

Section 3. This Resolution shall become effective on the date it is signed by the Chair 
of the DIA Board. 

WITNESS: DOWNTOWN INVESTMENT AUTHORITY 

e~~M~ [l· ,,. 7-,\ 

~ Braxton Gillam, Cltahmaft Date 
Carol C. Worsham, Vice Chair 

VOTE: In Favor: __ -=J--__ Opposed: ft Abstained: fl/"' 


